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RESOLUTION 

CONTRACT MODIFICATIONS TO CONTRACT K00-032, 

COUNTY GOVERNMENT CENTER OFFICE BUILDING 

WHEREAS, the County's Purchasing Policy requires the Board of Supervisor approval for contract 
changes that exceed 25 percent of any existing contract; and 

WHEREAS, changes that exceed the 25 percent threshold are necessary to provide the required design 
services under Contract K00-032 with Daniel Mann Johnson and Mendenhall. 

NOW, THEREFORE,BEITRESOLVEDthattheBoardofSupervisorsofJamesCityCounty, Virginia, 
hereby authorizes the County Administrator or his designee to execute the necessary 
contract change documents for design of the Audio Visual Systems, Board Meeting Room 
Lighting, Acoustics, and Photovoltaic Systems for the Cou ffice Building in the total 
amount of $85,470. 

ATTEST: 

~aJ~ 
Sanford B. Wanner 
Clerk to the Board 

B 
GOODSON 
HARRISON 
KENNEDY 

VOTE 

AYE 
AYE 
AYE 
AYE 
AYE 

Adopted by the Board of Supervisors of James City County, Virginia, this 26th day of 
February, 2002. 
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