
c RESOLUTION 

AWARD OF CONTRACT CHANGE- PHASE II -

DESIGN OF COMMUNITY SPORTS FACILITY 

WHEREAS, the preliminary design services for the Community Sports Facility are nearing completion 
and staff has negotiated a satisfactory Phase II scope of services and fees that are 
appropriate to complete the final design work and final construction; and 

WHEREAS, authorized Capital Improvements Program (CIP) budgeted funds are now available to fund 
this portion design contract. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors of James City County, Virginia, 
hereby authorizes the County Administrator or his designee to execute the necessary 
contract change documents for the full design of the James City County Community Sports 
Facility at the Warhill Sports Complex in the total amount of$400,900. 
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Adopted by the Board of Supervisors ofJames City County, Virginia, this 14th day ofJune, 
2005. 

communsptsfac.res 


